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U.S. HOUSE OF REPRESENTATIVES 

COMMITTEE ON SCIENCE, SPACE, AND TECHNOLOGY 

 

HEARING CHARTER 

 

NSF’s Oversight of the NEON Project and Other Major Research Facilities  

Developed Under Cooperative Agreements  

 

Tuesday, February 3, 2015 

10:00 a.m. – 12:00 p.m. 

2318 Rayburn House Office Building 

 

Purpose 

 

On Tuesday, February 3, 2015, the Oversight and Research & Technology 

Subcommittees will hold a joint hearing to review the National Science Foundation’s 

(NSF) oversight and management of the National Ecological Observatory Network 

Project (NEON Project) and other major research facilities developed under cooperative 

agreements. On December 3, 2014, the Committee held a hearing on the findings of two 

financial audits of the NEON Project conducted by the National Science Foundation’s 

(NSF) Office of Inspector General (OIG) and the Defense Contract Audit Agency 

(DCAA).
1
  These financial audits raised concerns about how NSF allowed NEON, Inc.

2
 

to use money for typically unallowable expenses such as liquor, lobbying contracts, and a 

$25,000 holiday party.  In addition, it was discovered that NSF was aware of 

questionable and unsupported contingency costs in NEON’s proposal, but decided to 

move forward with the project regardless. 

 

Considering that the NSF funds a variety of large research projects, it is necessary to 

further examine the oversight of American taxpayer dollars to ensure that they are not 

spent frivolously.  

 

Witnesses 

 

 Dr. Richard Buckius, Chief Operating Officer, National Science Foundation 

 Dr. James P. Collins, Chairman, National Ecological Observatory Network 

 Ms. Kate Manuel, Legislative Attorney, Congressional Research Service 

 

Background 
 

As the primary federal agency supporting basic scientific research, the NSF plays a key 

role in the construction and operation of major research equipment and facilities.  NSF 

funds a variety of large research projects, including multi-user research facilities, tools 

for research and education, and distributed instrumentation networks.  Funding support 

                                                           
1
 Information on the hearing is available at:  http://science.house.gov/hearing/full-committee-hearing-

review-results-two-audits-national-ecological-observatory-network 
2
 National Ecological Observatory Network Inc. (NEON) is the independent 501(c) (3) corporation created 

to build, operate, and manage the network.  

 

http://science.house.gov/hearing/full-committee-hearing-review-results-two-audits-national-ecological-observatory-network
http://science.house.gov/hearing/full-committee-hearing-review-results-two-audits-national-ecological-observatory-network
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for these projects is coordinated with other agencies, organizations, and countries to 

ensure projects are integrated and complementary. 

 

The National Ecological Observatory Network Project 

 

The NEON Project is a continental-scale ecological observation facility with 62 planned 

sites across the United States sponsored by the NSF to gather and synthesize data on the 

impacts of climate change, land use change, and invasive species on natural resources 

and biodiversity over 30 years.
3
 NSF approved the overall project in late 2009 and the 

project manager’s final construction proposal in 2011.  NSF’s review panel 

recommended that the budget for contingency costs be increased from approximately $50 

million to $74 million, which brought the risk-adjusted total cost for the project to $433.7 

million from August 2011 through July 2016. 

 

NEON Audits 

 

Two audits have been completed on NEON.  The NSF OIG initiated these audits due to 

concerns identified with the NSF’s lack of monitoring of several high-risk projects prior 

to entering into cooperative agreements and its failure to routinely review the awardee’s 

costs submitted.
4
 

 

In June 2011, the OIG contracted DCAA to audit NEON’s construction cost proposal.  

After several weeks of work, DCAA advised the OIG that it was cancelling the audit 

because information supplied by NEON was inadequate to complete the necessary 

financial analyses.  NSF and the OIG then intervened, enabling DCAA to complete its 

audit.  However, before the audit was completed, NSF surprisingly accepted NEON’s 

cost proposal and authorized the award of $433.7 million.   

 

In September 2012, the audit was finalized.  DCAA concluded that NEON’s proposal 

was not acceptable as a basis for negotiation of a fair and reasonable cooperative 

agreement price.  Of the proposed $433.72 million project cost, DCAA described 

approximately $102 million as “questionable” and described an additional $52 million of 

proposed costs as “unsupportable.”  This audit was transmitted to NSF, accompanied by 

an OIG written alert about excessive costs and accounting deficiencies for major research 

facilities.  This alert included a series of recommendations to NSF.   

 

The OIG subsequently commissioned a second DCAA audit of NEON accounting 

systems.  DCAA completed a draft of this audit in May 2013, but it was not forwarded to 

the OIG for review until October 2014, due to internal disagreements within DCAA 

about the scope of the audit. 

 

                                                           
3
 http://www.neonin.org/about 

4
 See NSF OIG’s testimony before the Science, Space, and Technology Committee on Dec 3, 2014:  

http://science.house.gov/sites/republicans.science.house.gov/files/documents/hearings/2014%2012%2003%

20-%20Lerner%20Testimony%20-%20NEON_1.pdf 

 

http://www.neonin.org/about
http://science.house.gov/sites/republicans.science.house.gov/files/documents/hearings/2014%2012%2003%20-%20Lerner%20Testimony%20-%20NEON_1.pdf
http://science.house.gov/sites/republicans.science.house.gov/files/documents/hearings/2014%2012%2003%20-%20Lerner%20Testimony%20-%20NEON_1.pdf
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DCAA auditors found that NEON used management fees to pay for, among other typical 

federally unallowable expenses, $112,000 lobbying contracts, $25,000 for a holiday 

party, and $11,000/year for coffee services. 

 

However, after months of deliberation, senior management at DCAA concluded that the 

detailed information about management fee expenditures by NEON, contained in the 

draft audit exceeded the scope of the assigned audit.  This information was omitted from 

the audit report forwarded to the OIG in October 2014.  After resolving several technical 

issues, the OIG forwarded the final audit report to NSF in November 2014. As a result of 

their investigation, the OIG referred two cases of suspected fraud within NEON to the 

U.S. Department of Justice. 

 

Management Fees 

 

“Management Fees” were created in the early 1960s to cover unallowable costs that 

might otherwise jeopardize the financial stability of a nonprofit entity.  The intent was 

that the fees were only to be used for “ordinary and necessary” business expenses.
5
  

Concerns have arisen about the use of management fees to cover non-reimbursable costs 

for Federally Funded Research and Development Centers (FFRDCs) like the NEON 

Project.  In its 1982 report, GAO found that awarding a management fee to a quasi-

governmental organization was generally problematic.  The report also noted that as early 

as 1969, GAO recommended that OMB adopt government-wide guidelines for use of 

management fees.
6
  

 

Nevertheless, OMB has not adopted such guidelines, instead leaving it to individual 

federal agencies to devise their own policies for management fees.  Until December 24, 

2014, the relevant OMB Circulars (A-21 and A-122) concerning treatment of costs under 

federal grants and cooperative agreements with non-profit organizations did not address 

the allowability of management fees.  OMB’s new Uniform Guidance (which replaces 

those circulars as of January 1, 2015) addresses management fees only in the context of 

forbidding a non-profit entity from deriving a “profit.”
7
   

 

In response to questions that have arisen regarding specific federal agencies’ 

management fee policies, GAO noted that federal agencies differ in oversight of 

management fees for FFRDCs and recommended that agencies share best practices.
8
 

 

These cooperative agreements were to build, operate, and maintain NSF’s Major 

Research Equipment and Facilities Construction (MREFC) facilities.  According to NSF, 

it provides management fees to some of its large facility awardees to “facilitate their 

basic operations and viability.”  NSF permits awardees to use such fees for expenses that 

are otherwise non-reimbursable under the Office of Management and Budget’s cost 

                                                           
5
 The NSF OIG, in a November 14, 2014 report entitled, “White Paper on Management Fees,” describes the 

history of management fees for non-profit organizations receiving federal grants, the lack of OMB 

guidance, and relevant federal agencies’ policies, including NSF. 
6
 GAO Report, B-146810, Need for Improved Guidelines in Contracting with Government-Sponsored 

Nonprofit Contractors. 
7
 Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Awards, 

Section 200.400(g). 
8
 GAO-09-15 (October 2008) 
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principles.  NSF indicated that it currently pays management fees on seven of its 

cooperative agreements with non-profits corporations.  These fees range from .5% to 2% 

of a project’s total cost.
9
   

 

On December 30, 2014, four weeks after this Committee’s first hearing on the issue, NSF 

proposed a new management fee policy.
10

  NSF described the need for management fees 

for non-profits to pay for otherwise unallowable costs that are considered ordinary and 

necessary business expenses.  It also included a non-exhaustive list of potentially, though 

not expressly stated,  prohibited expenses such as alcohol, travel for non-business 

purposes, luxury items, and lobbying as set forth in the Uniform Guidance at 2 CFR 

200.450. Furthermore, the proposal, while calling for an undefined periodic review, only 

reduces the amount of the management fee if the policy is not followed. 

 

By comparison, a recent NASA final regulation prohibits paying a management fee that 

is otherwise unallowable under federal guidelines, effective December 15, 2014.
11

  The 

rationale stated by NASA is that according to OMB Uniform Guidance: Cost Principles, 

Audit, and Administrative Requirements for Federal Awards, “Federal agencies are only 

authorized to pay for allowable, allocable, reasonable, and necessary costs.”  Under this 

standard, alcohol, excessive parties, and lobbying would be unallowable and thus 

prohibited. 

 

In 2011, the Department of Defense (DOD) adopted a slightly different management plan 

for FFRDCs that posits management fees may be justified to cover certain non-

reimbursable FFRDC expenses.  The main features of DOD’s policy:  (1) require grant 

recipients to identify and justify each management fee expense in its fee proposal; (2) 

prohibit use of such fees for direct or indirect costs; and (3) require the submission of a 

comprehensive, annual fee review.   

 

Contingency Costs    

 

In order to keep MREFC project costs from escalating during construction, NSF 

instituted a no-cost overrun policy for MREFC-funded projects.  “This policy requires 

that the total project cost estimate developed at the Preliminary Design stage have 

adequate contingency to cover all foreseeable risks, and that any cost increases not 

covered by contingency be accommodated by reductions in scope.”
12

 Program managers 

are required to maintain a contingency control log in order to notify NSF of all proposed 

uses of contingency funds. 

 

According to the now former OMB Circular A-110, “The Budget Plan is the financial 

expression of the project or program as approved during the award process … Recipients 

are required to report deviations from budget and program plans, and request prior 

approvals for budget and program plan revisions, in accordance with this section.” 

                                                           
9
 October 14, 2014 letter from NSF Director Cordova to Senators Charles Grassley and Rand Paul. 

10
 79 Fed. Reg. 78497 (Dec. 30, 2014) 

11
 79 Fed. Reg. 67347 (Nov. 13, 2014) 

12
 National Science Foundation Large Facilities Manual, March 31, 2011, p. 18. 
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Allowable contingency funds in a project budget are defined in the now former OMB 

Circular A-122 as costs that can be “foretold with certainty as to time, intensity, or an 

assurance of their happening.”  A project contingency acknowledges that specific items 

within an approved project budget plan may be subject to change in cost (e.g., 

construction materials) that cannot be predicted with precision.  However, Circular A-

122, asserts that, “Contributions to a contingency reserve or any similar provision made 

for events the occurrence of which cannot be foretold with certainty as to time, intensity, 

or with an assurance of their happening, are unallowable.”
13

 In this case, NEON included 

over $150 million of questionable or unsupportable contingency costs in their proposal. 

Given that this is ultimately the American taxpayer’s money, we expect NSF to explain 

why they awarded this cooperative agreement knowing that information. 

                                                           
13

 OMB Circular A-122, pp. 26-7.” 


