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U.S. HOUSE OF REPRESENTATIVES 

COMMITTEE ON SCIENCE AND TECHNOLOGY 

 

HEARING CHARTER 

 

Options and Issues for NASA‘s Human Space Flight Program: 

Report of ―Review of U.S. Human Space Flight Plans‖ Committee 

 

Tuesday, September 15, 2009 

2:00 p.m. – 4:00 p.m. 

2318 Rayburn House Office Building 

 

 

I. Purpose:  

 

To examine the summary report of the Review of U.S. Human Space Flight Plans 

Committee that was established by the National Aeronautics and Space Administration 

(NASA) under the direction of the Office of Science and Technology Policy, and to 

consider implications and related issues for NASA. 

 

II. Witnesses  

 

Panel I 
 

Mr. Norman R. Augustine, Chair, Review of U.S. Human Space Flight Plans 

Committee 

 

Panel II 

 

Vice Admiral Joseph W. Dyer USN (Ret.), Chair, Aerospace Safety Advisory Panel, 

NASA 

 

Dr. Michael D. Griffin, Eminent Scholar and Professor, Mechanical and Aerospace 

Engineering, University of Alabama in Huntsville 

 

 

III:  Key Issues for the Hearing  

 

 How was the review committee able to compare options that differ significantly in 

terms of technical and programmatic maturity, understanding of risk, and fidelity 

of cost estimates?  What are the limitations of the review committee‘s approach, 

and how should Congress and the Administration assess the options in light of 

those limitations? 

 Given the differing degrees of technical, programmatic, and cost estimation 

maturity of the various options, what level of confidence can Congress and the 

Administration have that any of the alternative options can actually fit into the 
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enhanced funding envelope proposed by the review committee in its summary 

report? 

 Since the Constellation program is the program for which funds have been 

authorized and appropriated over the last four years and for which design, 

development, and test activities have been underway over that same period, did 

the review committee attempt to develop an option that would maintain the 

Constellation program development path but that would fit into the enhanced 

funding envelope proposed by the committee by rephasing of milestones, initial 

exploration destinations, etc.?  If so, why was it not included in the final set of 

options contained in the summary report? 

 The same historical cost risk factor [1.51] appears to have been applied by the 

review committee to all of the options regardless of their level of technical and 

programmatic maturity.  Does it make sense to apply the same risk factor to a 

program that has completed design reviews and hardware testing activities that is 

applied to options for which no comparable milestones have yet been achieved 

and for which the fidelity of the original cost estimate is correspondingly low? 

 How can Congress and the Administration meaningfully compare the safety 

implications of the Constellation program of record and the other options in light 

of the review committee‘s decision not to attempt to distinguish between the levels 

of safety of the various options? 

 What was the review committee‘s assessment of the technical maturity, program 

management, and cost control of the Constellation program?  Did if find it to be a 

well executed program within the resources available or a flawed program? 

 How high should the threshold be for a decision to scrap the existing 

Constellation program that has been under development for four-plus years?  

What circumstances would justify abandoning the program at this point in its 

development? 

 If the Administration and Congress were to maintain the outyear budget plan that 

accompanied the FY 2010 NASA budget request and not provide enhanced 

funding, how should those funds be allocated? 

 To what extent do the options presented by the review committee address the 

goals and objections for exploration that Congress has authorized in the NASA 

Authorization Acts of 2005 and 2008? 

 How would the review committee rank the various options against each other and 

against the Constellation program? 

 What driving assumptions (e.g., cost, programmatic, risk) steered the review 

committee in determining its final options?  How, if at all, are the assumptions 

that guided the conclusions in the Summary Report different from those discussed 

during the review committee‘s last meeting on August 12, 2009? 

 How did the review committee develop measures and criteria by which to 

evaluate the options and their ability to meet the direction set by the Office of 

Science and Technology Policy for the review?  

 How does the sustainability of the workforce and expertise needed to pursue the 

review committee‘s human spaceflight options differ under each of the options 

proposed? 
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 How should the review committee‘s finding that ―interim reliance on 

international crew services‖ is ―acceptable‖, be interpreted in terms of the gap in 

the nation‘s ability to launch humans into space?  What, if any, strategic 

implications of the gap did the review committee consider?  How, if at all, does 

the gap affect implementation of any of the options presented by the review 

committee? 

 When making a decision on an option, how do Congress and the Administration 

reconcile the review committee‘s statements that it  treated human safety as a 

―sine qua non‖ while also stating that it was ―unconvinced that enough is known 

about any of the potential high-reliability launcher-plus-capsule systems to 

distinguish their levels of safety in a meaningful way‖? 

 What are the implications of the recommended options on NASA‘s ability to 

sustain a balanced portfolio of science, aeronautics, human spaceflight and 

exploration? 

 How, if at all, do the options presented by the review committee contribute to the 

development and evolution of international collaboration for human exploration 

over the long-term?  How do the options compare in that regard? How did the 

review committee assess the international capabilities that could be potentially 

leveraged for each option? 

 To what extent do the integrated options require technologies and operational 

techniques or other research and development that can only be conducted on the 

International Space Station? How did the review committee assess the time 

needed to achieve such R&D into its estimates of the timeline for each of the 

proposed options? 

 What is the basis for the review committee‘s estimate that commercially-provided 

crew service could be available a year earlier than the currently planned 

Ares/Orion program? 

 Stimulating a ―vigorous and competitive commercial space industry‖ as the 

review committee suggests would seem to depend on a robust government-

sponsored exploration program.  What did the review committee assume about 

the existence of a commercial market that would allow the government to be a 

marginal user of commercial services? 

 To what extent do the options recommended require major technology 

developments, breakthroughs, or demonstrations of advanced technologies? For 

example, how critical is the capability to provide in-space refueling to enable the 

implementation of the options presented by the review committee? Are there 

vehicles and pathways for achieving technology advancements in place? What 

level of programmatic risk is introduced if an option is dependent on achieving 

such advancements in advance?  

 How did the review committee assess the extent to which each option could 

engage the public and the younger generations on whom the nation will depend to 

carry out human exploration plans into the future? 

 What is the basis of the $3 billion increase above the FY 2010 budget profile for 

exploration that the review committee concluded was needed to support a 

meaningful human spaceflight program?  What does that $3 billion include and 
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what is the increase each year that the review committee thought was needed to 

reach that level of investment?  

 

 

IV:  Overview of Review of U.S. Human Space Flight Plans  

 

On May 7, 2009, the Office of Science and Technology Policy, Executive Office of the 

President, announced the ―launch of an independent review of planned U.S. human space 

flight activities with the goal of ensuring that the nation is on a vigorous and sustainable 

path to achieving its boldest aspirations in space.‖ According to the press release, John 

P. Holdren, Assistant to the President for Science and Technology and Director of the 

Office of Science and Technology Policy stated: ‗President Obama recognizes the 

important role that NASA‘s human space flight programs play in advancing scientific 

discovery, technological innovation, economic strength and international leadership‘.  

He went on to say that ‗The President‘s goal is to ensure that these programs remain on 

a strong and stable footing well into the 21
st
 Century, and this review will be crucial to 

meeting this goal.‘ 

 

Charter and Scope of the Review of U.S. Human Space Flight Plans Committee 

 

The National Aeronautics and Space Administration chartered the ―Review of U.S. 

Human Space Flight Plans Committee‖ as a Federal Advisory Committee Act (FACA) 

committee, which requires that meetings and information presented to the review 

committee be accessible to the public. 

 

The Charter for the review committee states the following Scope and Objectives: 

 

―The committee shall conduct an independent review of ongoing U.S. human space flight 

plans and programs, as well as alternatives, to ensure the Nation is pursuing the best 

trajectory for the future of human space flight—one that is safe, innovative, affordable, 

and sustainable.  The review committee should aim to identify and characterize a range 

of options that spans the reasonable possibilities for continuation of U.S. human space 

flight activities beyond retirement of the Space Shuttle.  The identification and 

characterization of these options should address the following objectives: a) expediting a 

new U.S. capability to support utilization of the International Space Station (ISS); b) 

supporting missions to the Moon and other destinations beyond low-Earth orbit (LEO);  

c) stimulating commercial space flight capability; and d) fitting within the current budget 

profile for NASA exploration activities.‖  

 

―In addition to the objectives described above, the review should examine the 

appropriate amount of research and development and complementary robotic activities 

needed to make human space flight activities most productive and affordable over the 

long term, as well as appropriate opportunities for international collaboration.  It should 

also evaluate what capabilities would be enabled by each of the potential architectures 

considered.  It should evaluate options for extending ISS operations beyond 2016.‖  
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The review committee reports to the NASA Administrator and the Director of the Office 

of Science and Technology Policy (OSTP), Executive Office of the President.  The 

review committee was given 120 days, following the date of its first meeting, to submit a 

report.  

 

Members of the Review Committee 

The review committee is comprised of ten members, including the chair, with 

background and expertise in launch and aerospace systems, engineering, space science, 

human space flight, and management.  The review committee is chaired by Mr. Norman 

Augustine, Chairman and CEO, Lockheed Martin Corporation (retired).  Mr. Augustine 

is also a former member of the President‘s Council of Advisors on Science and 

Technology under Presidents Clinton and George W. Bush and chaired the National 

Academies study, Rising Above the Gathering Storm.  The full list of review committee 

members, as presented in a NASA Press Release dated June 1, 2009, is provided in 

Attachment D. 

 

Review Committee Meetings and Materials 

The review committee held six public meetings, beginning with its first meeting held on 

June 17, 2009 in Washington, D.C. and at locations near NASA Centers involved in 

human spaceflight, held fact finding meetings, and conducted site visits to facilities that 

support the human spaceflight and exploration programs.  The material presented to the 

review committee, including statements from Members of Congress and analyses and 

syntheses prepared by the review committee members, are available to the public at the 

Review of Human Space Flight Plans committee website. 

<http://www.nasa.gov/offices/hsf/home/index.html.>  The statements provided to the 

review committee by the Chairman and Ranking Member of the House Committee on 

Science and Technology are included in Attachment E.  

 

 

Results and Options Presented by the Review Committee  

(Excerpts from the Summary Report) 

 

A summary report of the Review of U.S. Human Space Flight Plans Committee was 

released publicly on September 8, 2009.  The review committee is preparing a final 

report.  

 

In its Summary Report, the review committee stated that ―The U.S. human spaceflight 

program appears to be on an unsustainable trajectory.  It is perpetuating the perilous 

practice of pursuing goals that do not match allocated resources.  Space operations are 

among the most complex and unforgiving pursuits ever undertaken by humans.  It really 

is rocket science.  Space operations become all the more difficult when means do not 

match aspirations.  Such is the case today.‖ 

 

In its direction from OSTP, the review committee was tasked to fit the options for a U.S. 

human spaceflight program into the existing budget profile for NASA‘s exploration 

activities.  With respect to that direction, the review committee ―found two executable 

http://www.nasa.gov/offices/hsf/home/index.html
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options that comply with the FY 2010 budget.  However, neither allows for a viable 

exploration program.  In fact, the committee finds that no plan compatible with the FY 

2010 budget profile permits human exploration to continue in any meaningful way.‖  

 

The review committee also received approval from OSTP to present options that exceed 

the FY 2010 budget profile for NASA‘s exploration activities.  In that regard, the review 

committee stated that ―The committee further finds that it is possible to conduct a viable 

exploration program with a budget rising to about $3 billion annually above the FY 2010 

budget profile. At this budget level, both the Moon First strategy and the Flexible Path 

strategies begin human exploration on a reasonable, though hardly aggressive, 

timetable. The committee believes an exploration program that will be a source of pride 

for the nation requires resources at such a level.‖ 

 

The review committee‘s key findings are as follows:   

 

Summary of Key Findings 

 

―The committee summarizes its key findings below. Additional findings are included in 

the body of the report. 

 

The right mission and the right size: NASA‘s budget should match its mission and goals. 

Further, NASA should be given the ability to shape its organization and infrastructure 

accordingly, while maintaining facilities deemed to be of national importance. 

 

International partnerships: The U.S. can lead a bold new international effort in the 

human exploration of space. If international partners are actively engaged, including on 

the ―critical path‖ to success, there could be substantial benefits to foreign relations, and 

more resources overall could become available. 

 

Short-term Space Shuttle planning: The current Shuttle manifest should be flown in a 

safe and prudent manner. The current manifest will likely extend to the second quarter of 

FY 2011. It is important to budget for this likelihood. 

 

The human-spaceflight gap: Under current conditions, the gap in U.S. ability to launch 

astronauts into space will stretch to at least seven years. The committee did not identify 

any credible approach employing new capabilities that could shorten the gap to less than 

six years. The only way to significantly close the gap is to extend the life of the Shuttle 

Program. 

 

Extending the International Space Station: The return on investment to both the United 

States and our international partners would be significantly enhanced by an extension of 

ISS life. Not to extend its operation would significantly impair U.S. ability to develop and 

lead future international spaceflight partnerships. 

 

Heavy-lift: A heavy-lift launch capability to low-Earth orbit, combined with the ability to 

inject heavy payloads away from the Earth, is beneficial to exploration, and it also will 
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be useful to the national security space and scientific communities. The committee 

reviewed: the Ares family of launchers; more directly Shuttle-derived vehicles; and 

launchers derived from the EELV [Evolved Expendable Launch Vehicle] family. 

Each approach has advantages and disadvantages, trading capability, lifecycle costs, 

operational complexity and the ―way of doing business‖ within the program and NASA. 

 

Commercial crew launch to low-Earth orbit: Commercial services to deliver crew to 

low-Earth orbit are within reach. While this presents some risk, it could provide an 

earlier capability at lower initial and lifecycle costs than government could achieve. A 

new competition with adequate incentives should be open to all U.S. aerospace 

companies. This would allow NASA to focus on more challenging roles, including human 

exploration beyond low-Earth orbit, based on the continued development of the current 

or modified Orion spacecraft. 

 

Technology development for exploration and commercial space: Investment in a well-

designed and adequately funded space technology program is critical to enable progress 

in exploration. Exploration strategies can proceed more readily and economically if the 

requisite technology has been developed in advance. This investment will also benefit 

robotic exploration, the U.S. commercial space industry and other U.S. government 

users. 

 

Pathways to Mars: Mars is the ultimate destination for human exploration; but it is not 

the best first destination. Both visiting the Moon First and following the Flexible Path are 

viable exploration strategies. The two are not necessarily mutually exclusive; before 

traveling to Mars, we might be well served to both extend our presence in free space and 

gain experience working on the lunar surface. 

 

Options for the Human Spaceflight Program: The committee developed five alternatives 

for the Human Spaceflight Program. It found: 

• Human exploration beyond low-Earth orbit is not viable under the FY 2010 budget 

guideline. 

• Meaningful human exploration is possible under a less constrained budget, ramping to 

approximately $3 billion per year above the FY 2010 guidance in total resources. 

• Funding at the increased level would allow either an exploration program to explore 

Moon First or one that follows a Flexible Path of exploration. Either could produce 

results in a reasonable timeframe.‖ 

 

 

 

Options 

 

In its Summary Report, the review committee presented five integrated options for a 

human spaceflight program.  Those options, along with a summary table of the options as 

presented in the review committee‘s Summary Report, are provided below. 
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―The committee was asked to provide two options that fit within the FY 2010 budget 

profile. This funding is essentially flat or decreasing through 2014, then increases at 1.4 

percent per year thereafter, which is less than the 2.4 percent per year used to estimate 

cost inflation. The first two options are constrained to that budget. 

 

Option 1. Program of Record as assessed by the committee, constrained to the FY 2010 

budget. This option is the Program of Record, with only two changes the committee 

deems necessary: providing funds for the Shuttle into FY 2011 and including sufficient 

funds to de-orbit the ISS in 2016. When constrained to this budget profile, Ares I and 

Orion are not available until after the ISS has been de-orbited. The heavy-lift vehicle, 

Ares V, is not available until the late 2020s, and worse, there are insufficient funds to 

develop the lunar lander and lunar surface systems until well into the 2030s, if ever. 

 

Option 2. ISS and Lunar Exploration, constrained to FY 2010 budget. This option extends 

the ISS to 2020, and it begins a program of lunar exploration using Ares V (Lite). The 

option assumes Shuttle fly-out in FY 2011, and it includes a technology development 

program, a program to develop commercial crew services to low-Earth orbit, and funds 

for enhanced utilization of ISS.  This option does not deliver heavy-lift capability until the 

late 2020s and does not have funds to develop the systems needed to land on or explore 

the Moon. 

 

The remaining three alternatives are fit to a different budget profile—one that the 

committee judged more appropriate for an exploration program designed to carry 

humans beyond low-Earth orbit. This budget increases to $3 billion above the FY 2010 

guidance by FY 2014, then grows with inflation at a more reasonable 2.4 percent per 

year. 

 

Option 3. Baseline Case —Implementable Program of Record. This is an executable 

version of the program of record. It consists of the content and sequence of that program 

– de-orbiting the ISS in 2016, developing Orion, Ares I and Ares V, and beginning 

exploration of the Moon. The committee made only two additions it felt essential: 

budgeting for the fly-out of the Shuttle in 2011 and including additional funds for ISS de-

orbit. The committee‘s assessment is that, under this funding profile, the option delivers 

Ares1/Orion in FY 2017, with human lunar return in the mid-2020s. 

 

Option 4. Moon First. This option preserves the Moon as the first destination for human 

exploration beyond low-Earth orbit. It also extends the ISS to 2020, funds technology 

advancement, and uses commercial vehicles to carry crew to low-Earth orbit. There are 

two significantly different variants to this option. 

 

Variant 4A is the Ares Lite variant. This retires the Shuttle in FY 2011 and develops the 

Ares V (Lite) heavy-lift launcher for lunar exploration. Variant 4B is the Shuttle 

extension variant. This variant includes the only foreseeable way to eliminate the gap in 

U.S. human-launch capability: it extends the Shuttle to 2015 at a minimum safe-flight 

rate. It also takes advantage of synergy with the Shuttle by developing a heavy-lift vehicle 
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that is more directly Shuttle-derived. Both variants of Option 4 permit human lunar 

return by the mid-2020s. 

 

Option 5. Flexible Path. This option follows the Flexible Path as an exploration strategy. 

It operates the Shuttle into FY 2011, extends the ISS until 2020, funds technology 

development and develops commercial crew services to low-Earth orbit. There are three 

variants within this option; they differ only in the heavy-lift vehicle. 

 

Variant 5A is the Ares Lite variant. It develops the Ares Lite, the most capable of the 

heavylift vehicles in this option. Variant 5B employs an EELV-heritage commercial 

heavy-lift launcher and assumes a different (and significantly reduced) role for NASA. It 

has an advantage of potentially lower operational costs, but requires significant 

restructuring of NASA. Variant 5C uses a directly Shuttle-derived, heavy-lift vehicle, 

taking maximum advantage of existing infrastructure, facilities and production 

capabilities. 

 

All variants of Option 5 begin exploration along the flexible path in the early 

2020s, with lunar fly-bys, visits to Lagrange points and near-Earth objects and Mars fly-

bys occurring at a rate of about one major event per year, and possible rendezvous with 

Mars‘s moons or human lunar return by the mid to late 2020s. 

 

The committee has found two executable options that comply with the FY 2010 

budget. However, neither allows for a viable exploration program. In fact, the committee 

finds that no plan compatible with the FY 2010 budget profile permits human exploration 

to continue in any meaningful way.   

 

The committee further finds that it is possible to conduct a viable exploration 

program with a budget rising to about $3 billion annually above the FY 2010 budget 

profile. At this budget level, both the Moon First strategy and the Flexible Path strategies 

begin human exploration on a reasonable, though hardly aggressive, timetable. The 

committee believes an exploration program that will be a source of pride for the nation 

requires resources at such a level.‖ 
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Source:  Summary Report of the Review of U.S. Human Space Flight Plans Committee, p. 9 

 

 

Ground Rules and Assumptions on Affordability 

 

According to its analysis presented during the review committee‘s last meeting held on 

August 12, 2009, the review committee articulated the following ground rules and 

assumptions that were followed in its analyses.   

 

 ―Aerospace [Aerospace Corporation was the contractor used by the review 

committee to perform cost analyses in support of the review committee‘s work] 

used a 1.51 historical risk factor on all element development costs of all scenarios 

on the cost to go.  A lower (1.25) historical risk factor was used on productive/ 

operations 

 An additional $200 million was added to the COTS [Commercial Orbital 

Transportation Services] cargo baseline in FY 2011 to incentivize current COTS 

cargo demonstrations 

 Except for international partner agreements already assumed for the ISS, all 

elements were fully costed (for costing purposes only) 

 For all scenarios, except the Program of Record, assume a technology program 

starting at $500M in FY2011 and ramping up to $1.5 billion over five years.  

Maintain the $1.5 billion annually thereafter. (Assume double counting in other 

ISS and ESMD [Exploration Systems Mission Directorate] lines, so funding is 

one-half of that.) 

 For scenarios that assume commercial crew, assume a $2.5B NASA investment 

over 4 years beginning in FY 2011 

 Use Aerospace contract termination/restart model and actual contract 

termination costs in Cx [Constellation] programs 
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 For all scenarios that include refueling, assume technology line funds 

development and add a $1 B one-time cost to flight certify the fuel transfer kit 

 For all scenarios assuming lunar sorties/outpost, use the Cx estimate for the 

Altair lander and lunar surface system; for the Deep Space options, assume a 

commercial lunar lander, but a government furnished ascent stage 

 For options using EELV heavy lift launch vehicles, cost as if NASA does not build 

the system and uses NASA infrastructure and workforce only when required to 

conduct operations 

 For the Shuttle Derived Systems scenario, assume Side-mount costs (provided by 

NASA) for the cargo only version 

 Current program elements (ISS and STS): 

o For scenarios with ISS de-orbit in 2016, assume additional $1.5 B cost 

beyond current estimate 

o For scenarios with existing shuttle manifest, assume fly-out to March, 

2011‖ 

 

Discussion 

 

There are multiple aspects of the review committee‘s assumptions and analyses that 

Congress will need to understand in order to make an informed judgement about the 

options presented in the summary report.  

 

Costs of Deviating from the Congressionally-authorized Program 

Congress authorized the exploration initiative, including the Constellation Program, in 

the NASA Authorization Acts of 2005 and 2008 and encompassing a stepping-stone 

approach to exploration beginning with robotic and human exploration of the Moon in 

preparation for exploration missions to other destinations in the solar system.  In addition, 

the 2008 Authorization directs the NASA Administrator to ensure that the ISS remain a 

viable laboratory through at least 2020. The Summary Report did not include an option 

that accounts for this Congressionally-authorized scenario, and therefore does not present 

the President with the option and costs of the program that matches what Congress has 

authorized by law.  The absence of this scenario also makes it difficult to compare the 

program authorized by law against the alternatives presented by the review committee.   

 

In addition, the summary report did not outline the costs and risks associated with 

terminating the program of record (or various elements of the Program) or how the 

review committee weighed those termination costs and risks against the costs and risks of 

undertaking an alternative architecture.   

 

Cost Assumptions 

In materials presented at its last meeting held on August 12, 2009, the review committee 

used cost analyses conducted by the Aerospace Corporation to compare the costs of 

various options, including the program of record (Constellation).  The Aerospace 

Corporation used a historical risk factor of 1.51 in assessing the costs.  NASA has 

indicated that it already budgeted the Constellation program at a level for which there is a 

65 percent confidence that the program will meet its schedule and budget projections.  In 
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addition, the Constellation program has reached a level of maturity that would argue risk 

uncertainty has been reduced. Congress will need to understand whether or not the costs-

to-go for the Constellation program have been essentially double-counted costs required 

for Constellation given that a risk factor was applied on top of NASA‘s estimates. 

 

In addition, there are different levels of maturity in the options for human spaceflight 

systems that the review committee considered, ranging from options that are the concept 

and viewgraph stage to designs that have been studied in depth.  Congress will need to 

understand how the review committee went about estimating and comparing the costs for 

designs that have such a wide range of maturity levels.  

 

Safety 

One the one hand, the review committee noted that throughout its report, human safety 

―is treated as a sine qua non.‖  It also notes that ―Ares I was designed to a high standard 

in order to provide astronauts with access to low-Earth orbit at lower risk and a 

considerably higher level of reliability than is available today.‖  On the other hand, 

regarding the alternative human spaceflight systems reviewed, the report stated that the 

review committee ―was unconvinced that enough is known about any of the other 

potential high-reliability launcher-plus-capsule systems to distinguish their levels of 

safety in a meaningful way.‖  The report also states that ―New human-rated launch 

vehicles will likely be more reliable once they reach maturity…‖ At issue is how the 

review committee reconciled the emphasis it gave to human safety in its report with the 

uncertainties the report introduces about how to rate the safety of potential alternative 

crewed launch systems that exist at very different levels of maturity.  Even for a potential 

human-rated EELV system, which was studied by the Aerospace Corporation, 

―Aerospace did not perform estimates of loss of mission (LOM) and loss of crew (LOC) 

probabilities for the HR Delta IV H options studied…. To allow an equitable comparison 

of HR Delta IV HR Delta IV H to Ares 1 LOM/LOC a new study….would be needed.‖  

The review committee‘s approach to ascertaining the safety of alternative systems also 

needs explanation, and in particular the relationship assured by the review committee 

between reliability and safety.  There are many uncertainties regarding safety that 

Congress will need to understand in assessing the review committee‘s proposed options. 

 

International Cooperation 

The review committee‘s summary report refers to the benefits of an international 

exploration program, including strengthening of geopolitical relationships, leveraging of 

resources, and enhancing exploration.  However, the report does not discuss the extent to 

which each option would contribute to or benefit from international cooperation, how 

international cooperation would evolve over the long-term as part of the options 

presented, and what international capabilities could potentially be applied to each of the 

options.  In addition, the review committee states, in its summary of key findings, that ―If 

international partners are actively engaged, including on the ―critical path‖ to success, 

then there could be substantial benefits to foreign relations….‖  Having international 

partners on the ―critical path‖ would be a significant shift from current approach to 

partnerships.  This leads to questions about the types of risks this new approach would 

introduce; how, if at all, the review committee assessed those risks; and the extent to 
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which the review committee found that those risks would be outweighed by the 

additional benefits from the international collaboration that could be realized.   

 

Crew Access to Low-Earth Orbit 

The review committee‘s summary report states that ―There are two basic approaches [to 

crew access to low-Earth orbit]: a government-operated system and a commercial crew-

delivery service.‖  This seems to suggest that the review committee considered crew-

access to LEO in an either-or binary fashion, which differs from the congressionally-

authorized program to support commercial development of commercial crew services to 

low-Earth orbit, while also retaining the government capability.  The review committee 

suggests, in its summary report that ―it is an appropriate time to consider turning this 

transport service over to the commercial sector.‖  It is unclear, however, whether the 

review committee is suggesting that government capability to launch humans into low-

Earth orbit be abandoned in favor of as-yet-undeveloped commercial systems—as some 

of the options suggest—or whether it simply thinks commercial development should be 

stimulated in parallel to the government program and phased over once the commercial 

systems have matured.  It is also unclear whether or not the review committee considered 

the strategic implications of not having a government system to launch humans into low-

Earth orbit.  These issues warrant clarification.   

 

Commercial Services and Potential Cost Savings 

The summary report states that providing human access to low-Earth orbit by using 

commercial crew services ―creates the possibility of lowering operating costs for the 

system and potentially accelerates the availability of U.S. access to low-Earth orbit by 

about a year, to 2016.‖  If this is the review committee‘s rationale for a commercially 

provided service in lieu of a government-provided service to low-Earth orbit, there are 

several issues that need to be clarified.  The Summary Report does not discuss the 

technical analysis that led the review committee to indicate that commercial services 

could potentially reduce the gap by about a year or the review committee‘s level of 

confidence in that date.  In addition, because commercial crew systems are largely 

conceptual at this stage, it is unclear what assumptions about their potential to meet 

NASA‘s human safety requirements that the review committee assumed.   

 

In addition, the summary report states that ―Establishing…commercial opportunities 

could increase launch volume and potentially lower costs to NASA and all other launch-

service customers.‖  The Summary Report does not discuss the level of activity that 

would be needed to lower the costs of crew transport for the government, when would the 

government would be able to benefit from those savings, and how much the government 

could expect to save from using commercial crew services in lieu of government-

provided services.  Congress will need to understand these issues as it evaluates the 

options presented by the review committee and any decision by the Administration on the 

future course of the nation‘s spaceflight program.   

 

$3 Billion Increase 

In establishing scenarios that reflected increases in budget, characterized in the summary 

report as a ―Less Constrained‖ budget, it is not clear why the $3 billion figure was 
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chosen.  No factual basis can be ascertained from the summary report for why $3 billion 

is the appropriate amount rather than some other amount.  Furthermore, to make 

meaningful comparisons, Congress will need to know whether the $3 billion is phased 

similarly across all applicable options, how mission capabilities funded by the increase 

differ relative to one another, and what the review committee assumed the annual 

increases would be to reach the $3 billion level by FY 2014.    

 

 

V.  Background 

 

In January 2004, President George W. Bush introduced a Vision for Space Exploration 

that would: 

 ―Implement a sustained and affordable human and robotic program to explore 

the solar system and beyond; 

 Extend human presence across the solar system, starting with a human return to 

the Moon by the year 2020, in preparation for human exploration of Mars and 

other destinations; 

 Develop the innovative technologies, knowledge, and infrastructures both to 

explore and to support decisions about the destinations for human exploration; 

and 

 Promote international and commercial participation in exploration to further 

U.S. scientific, security, and economic interests.‖  

 

According to the Bush initiative, the goals would be achieved through retiring the Space 

Shuttle as soon as the International Space Station is completed, using the ISS to support 

exploration goals, carrying out human and robotic lunar exploration activities to enable 

science and exploration goals, and developing a new crew exploration vehicle to support 

missions beyond low-Earth orbit (with an operational capability to be demonstrated no 

later than 2014).   

 

Congress authorized the space exploration initiative in two authorization laws, the NASA 

Authorization Act of 2005 (P.L. 109-155) and the NASA Authorization Act of 2008 (P.L. 

110-422).  (Attachment A provides the Authorization language.)  In addition, the 2008 

Authorization Act authorized an additional $1 billion to accelerate development of the 

Ares I crew launch vehicle and the Orion crew exploration vehicle.  Ares I and Orion are 

part of the Constellation Program, which also includes development an Ares V heavy-lift 

vehicle needed to carry a lunar lander beyond low-Earth orbit that would dock with Orion 

and transport the crew and cargo to the Moon and other potential destinations.  The 2008 

Act also directed that the Administrator ―take all necessary steps to ensure that the 

International Space Station remains a viable and productive facility capable of potential 

United States utilization through at least 2020….‖  

 

Although NASA was directed by the President to carry out the plan, the Bush 

Administration did not request a budget adequate to implement the Vision for Space 

Exploration while also maintaining a balanced portfolio of science and aeronautics 

programs, returning the Shuttle to flight following the Columbia accident, and 
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completing the International Space Station.  Attachment B depicts the mismatch between 

the original budget estimates required for NASA to implement the Vision and the 

Administration budget requests.      

 

According to information that NASA provided to the Subcommittee on Space and 

Aeronautics in May 2009, NASA‘s Exploration Systems Architecture Study (ESAS), 

which formed the basis of the Constellation Program, assumed a total of about $34.4 

billion would be required for the program through 2013.  According to NASA, funding 

for Constellation from the FY 2007 President‘s Budget Request through the FY 2009 

President‘s Budget Request covering a period of FY 2006-FY2013 averaged about $31.8 

billion. The FY 2009 President‘s budget request for Constellation through 2013 is about 

$2.6 billion less than what ESAS‘ funding projection for Constellation, according to 

NASA.  In addition, the budget analyses presented by review committee members at the 

last meeting held on August 12, 2009, state that the President‘s FY10 budget submittal 

―significantly reduces planned funding available to the Constellation program; More 

than $1.5B (FY09) per year starting in FY13.‖  

 

In 2009, President Obama signed into law, the American Recovery and Reinvestment Act 

of 2009 (P.L.111-5), which appropriated $1 billion in Recovery Act funds for NASA.  Of 

that total, $400 million was provided for NASA‘s exploration activities.  In his statement 

to the Subcommittee on Commerce, Justice, Science and Related Agencies on April 29, 

2009, NASA Acting Administrator Scolese testified that NASA has allocated $250M of 

the exploration Recovery Act funds to Constellation Systems and the remaining $150M 

to Commercial Crew and Cargo.  On August 10, 2009, NASA announced a request for 

proposals and its plans to use $50 million of Recovery Act funds ―for the development of 

commercial crew space transportation concepts and enabling activities‖. 

 

With its release of the top-line FY 2010 budget request for NASA in February 2009, the 

Administration, cited several highlights, including ―a robust program of space 

exploration involving humans and robots‖, ―return Americans to the Moon by 2020‖, 

―safe flight of the Shuttle through the vehicle‘s retirement at the end of 2010‖, ―the 

development of new space flight systems for carrying American crews and supplies to 

space‖, and the ―continued use of the International Space Station‖, among other 

objectives.  

 

Later, with the release of the full, detailed FY2010 budget request for NASA in May 

2009, the Administration ―announced the launch of an independent review of NASA‘s 

human space flight activities‖ and the summary report of that effort is the focus of 

today‘s hearing.  The FY 2010 budget proposal reduced outyear projections for the 

Constellation Program by roughly $3.7 billion from that projected in the FY 2009 budget 

proposal for the FY 2011-FY 2013 period. The FY 2010 budget request also stated that 

―Following the human spaceflight review, the Administration will provide an updated 

request for Exploration activities reflecting the review‘s results.‖ The FY 2010 budget 

request retained the goal of returning humans to the Moon by 2020, despite the fact that 

the request would reduce funding for work on lunar related activities required to reach 

that goal.  The FY 2010 budget request for the Ares V Cargo Launch Vehicle ($25 
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million) and its runout budget for FY 2011 through FY 2014 ($100 million total) is 

insufficient to initiate full scale development of the heavy-lift launch vehicle that is 

designed to support exploration missions beyond low Earth orbit. In addition, the five-

year budget plan contains no significant funding for the Altair lunar lander.  A summary 

of the President‘s FY 2010 request for NASA is provided as Attachment C. 

 

In its appropriation bill for FY 2010, H.R. 2847, as discussed in the House Commerce, 

Justice, Science, and Related Agencies Appropriations Bill, 2010, Report 111-149, the 

House Appropriations Committee provided appropriations for NASA‘s exploration 

program at a level $212 million less than that of the FY 2009 enacted budget and $670 

million less than the President‘s FY2010 request for NASA‘s exploration programs.  In 

his statement for the House consideration of H.R. 2847, Subcommittee Chairman 

Mollahan said: ―Funds are provided in this bill to continue investments in human 

spaceflight at the level of last year.  Reductions from the budget request should not be 

viewed by this body as any diminution of certainly my support or the Committee‘s 

support in NASA‘s human spaceflight activities.  Rather, it is a deferral.  It is a deferral 

taken without prejudice.  It is a pause.  It is a timeout.  Call it what you will, it is an 

opportunity for the President to establish his vision for human space exploration looking 

at the Augustine report when it becomes available in August, and then for his 

administration to consider what their vision will be, and then most importantly, certainly 

for the Committee, Mr. Chairman, to come forward with a realistic future funding scheme 

for the human space exploration program.  We hope it is a vision worthy of the program, 

and we look forward to realistic funding levels, which we have never had, or haven‘t had 

for many, many years, for human spaceflight.‖ 

 

The Senate Departments of Commerce, Justice, Science, and Related Agencies 

Appropriations Bill, 2010, Report 111-34 , stated the following:  

―Review of U.S. Human Space Flight Plans.—The Committee directs that NASA shall not 

use the operating plan or reprogramming process as the method of implementing the 

recommendations of the review. The opportunity for directing a well constructed and 

thoughtful approach to manned space flight should be as a budget amendment to the 

2010 budget request that is received in a manner that is timely for consideration by the 

Committee, or as part of the 2011 budget request.  

Ares I and Orion.—The Committee provides the full budget request of $1,415,400,000 for 

Ares I, the new Crew Launch Vehicle ,and $1,383,500,000 for Orion, the Crew 

Exploration Vehicle. 

Ares V.—The Committee believes that the Ares V cargo launch vehicle will be a critical 

national asset for carrying exploration and scientific payloads beyond low-Earth orbit to 

the Moon and beyond. To facilitate the earliest possible start of the development of the 

Ares V, the Committee recommends a funding level of $100,000,000.‖ 
 

 

 

Status of Constellation Program 

 

The Constellation Program, including the Ares I crew launch vehicle and the Orion crew 

exploration vehicle, the Altair Lunar Lander, and the Ares V launch vehicle, has 
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continued its work during the course of the human space flight review, as directed by the 

Administration.  However, as a result of the review, NASA officials reported that 

contracts for initial work on the Ares V vehicle—the heavy lift launcher planned to ferry 

the lunar lander to the Moon—were put on hold pending the results of the Review of U.S. 

Human Space Flight Plans.   

 

At the time the Administration released the FY 2010 budget request for NASA, the 

Constellation Program had completed most major procurements, undertaken hardware 

design, development and test activities, constructed key facilities, completed initial 

reviews for ground and mission operations, continued preparation for the first flight test 

of the Ares rocket (Ares I-X), which is scheduled for the end of October 2009, and 

continued work in preparation for a test of the Orion Pad Abort system.  In September 

2008, the Ares I rocket passed the preliminary design review, a key milestone that 

assesses the vehicle‘s design to ensure its safety, reliablility, and alignment with NASA‘s 

requirements.  In November 2008, the J-2X engine, which is designed to be used as the 

upper stage of the Ares I and the Earth departure stage of the Ares V launch vehicles 

passed the critical design review allowing it to proceed to fabrication and full-testing of 

the engine.  On September 10, 2009, the 5-segment rocket motor that will be used on the 

Ares I rocket was successfully test-fired.  In addition, on September 1, 2009, NASA 

announced the successful completion of the preliminary design review for Orion.  
of the vehicle's design are assessed to ensure the overall system is safe and reliable for flight and  
As of early September 2009, NASA reported that $7.7 billion has been spent on the 

Constellation Program, of which $3.1 billion has been spent on Orion and approximately 

$3 billion on Ares I.  The remainder has been spent on ground and program integration, 

space suit development, and other activities.  According to NASA, the projected budget 

for Ares I and Orion through 2015 is $35 billion.   
 

Status of Space Shuttle Program 

 

The Space Shuttle Program is now entering its 28
th

 year of service.  Three orbiters are 

now left to carry out the remaining launch schedule of 6 flights, all to the International 

Space Station.  These flights will be providing the remaining nodes, experiments, and 

spare parts which will enable the station to be utilized as a U.S. National Laboratory.  

The Space Shuttle is slated to be retired in 2010, with the last flight currently scheduled 

for September 2010. The FY 2009 budget for the program is $2.98 billion and the FY 

2010 budget request is $3.15 billion.  The Shuttle program will be completely unfunded 

by FY 2012, according to the President‘s FY 2010 request. 

 

International Space Station Program 

 

The International Space Station (ISS)‘s partners include the United States, nations of the 

European Space Agency, Russia, Japan, and Canada.  The first module of the Station was 

developed by Russia and placed into orbit in 1998.  Shortly thereafter, in 1998, the U.S. 

launched its first module, which was attached to the Russian node. Since that time, U.S., 

Russian, European, and Japanese modules, among many other systems, instruments, and 

equipment have been delivered and assembled as part of the ISS.  The Station has been 

crewed since the year 2000.  During the first eight years of ISS operations, scientific 
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research has helped lead ―advances in the fight against food poisoning, new methods for 

delivering medicine to cancer cells, and better materials for future spacecraft‖, according 

to a September 2009 NASA release, announcing publication of a NASA report, 

―International Space Station Science Research Accomplishments During the Assembly 

Years: An Analysis of Results from 200-2008.‖  In 2009, the size of the crew doubled 

from three to six persons, enabling additional crew time to be available for research 

activities.  In its current configuration, NASA characterizes the ISS as 83 percent 

complete.  Six Shuttle flights are manifested to complete the assembly of the Station, 

which is currently planned to be operated and utilized through 2015.  According to 

NASA, the U.S. has invested approximately $44 billion in the ISS, while combined 

investment of the U.S. and its partners is valued at over $54 billion. 

 

Historical Trends of Federal Government Spending on NASA 
 

According to historical budgetary data, NASA‘s annual budget authority, on average 

between FY 1976 and FY 2008, was 0.80 percent of the total federal budgetary authority. 

For Fiscal Year 2009, NASA‘s percent of the total federal budget authority is estimated 

to be 0.43, its lowest in over three decades. The total federal budgetary authority in FY 

2010 is estimated to be $3.42 trillion.  If one applies the average percentage of total 

annual budgetary authority for NASA through FY 2008 (.80 percent) to the estimated 

total budgetary authority for Fiscal Year 2010, the NASA funding level would be $27.5 

billion [Versus the FY 2010 request of $18.7 billion]. 

 

In terms of discretionary budget authority, on average between FY1976 and FY2008, 

NASA‘s total budget authority was 2.07 percent of total federal discretionary budget 

authority.  According to the President‘s budget request, total federal discretionary budget 

authority in FY 2010 is estimated to be $1.24 trillion.  Applying the 2.07 percent 

historical average of discretionary budget authority for NASA to the $1.24 estimated total 

federal discretionary budget authority for FY 2010 would result in a NASA funding level 

of $25.8 billion. 

 

Previous Studies and Reviews of Human Space Flight and Exploration 

 

There have been numerous studies and reviews of potential directions and goals for the 

nation‘s human and robotic exploration program dating back to the early years of the 

space program, including the report of a 1969 Space Task Group, The Post-Apollo Space 

Program: Directions for the Future," chaired by Vice President Spiro Agnew to the 1990 

Report of the Presidential Commission on the Space Shuttle Challenger Accident (aka the 

Rogers Commission report), the ―90-Day‖ study that accompanied President George H. 

W. Bush‘s Space Exploration Initiative, and the 1990 Synthesis Group report that studied 

ideas relevant to accomplishing the Space Exploration Initiative, and the report of the 

Advisory Committee on the Future of the U.S. Space Program, chaired by Norman 

Augustine.  Those reports appear to be consistent in  highlighting the importance of a 

direction for the nation‘s human exploration activities beyond low-Earth orbit.  The 

Columbia Accident Investigation Board (CAIB), which issued its report in 2003, also 

called attention to the lack of a program for exploration beyond low-Earth orbit when it 

said: ―Review committees…have suggested that the primary justification for a space 
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station is to conduct the research required to plan missions to Mars and/or other distant 

destinations.  However, human travel to destinations beyond Earth orbit has not been 

adopted as a national objective.‖  Then, in 2004, President George W. Bush announced 

the Vision for Space Exploration (VSE) referenced earlier in this charter.  
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Attachment A 

 
NASA Authorization Acts of 2005 and 2008 

Provisions Related to the Exploration Initiative 
 

 

P.L. 109-155, NASA Authorization Act of 2005 

 

(b) VISION FOR SPACE EXPLORATION.— 

(1) IN GENERAL.—The Administrator shall establish a program to develop a sustained 

human presence on the Moon, including a robust precursor program, to promote 

exploration, science, commerce, and United States preeminence in space, and as a 

stepping-stone to future exploration of Mars and other destinations. The Administrator is 

further authorized to develop and conduct appropriate international collaborations 

in pursuit of these goals. 

(2) MILESTONES.—The Administrator shall manage human space flight programs to 

strive to achieve the following milestones (in conformity with section 503)— 

(A) Returning Americans to the Moon no later than 2020. 

(B) Launching the Crew Exploration Vehicle as close to 2010 as possible. 

(C) Increasing knowledge of the impacts of long duration stays in space on the human 

body using the most appropriate facilities available, including the ISS. 

(D) Enabling humans to land on and return from Mars and other destinations on a 

timetable that is technically and fiscally possible. 

 

 

P.L. 110-422, NASA Authorization Act of 2008 
 

 

SEC. 2. FINDINGS. 
… 

(7) Human and robotic exploration of the solar system will be a significant long-term 

undertaking of humanity in the 21st century and beyond, and it is in the national interest 

that the United States should assume a leadership role in a cooperative international 

exploration initiative. 

 

(8) Developing United States human space flight capabilities to allow independent 

American access to the International Space Station, and to explore beyond low Earth 

orbit, is a strategically important national imperative, and all prudent steps should thus 

be taken to bring the Orion Crew Exploration Vehicle and Ares I Crew Launch Vehicle to 

full operational capability as soon as possible and to ensure the effective development of 

a United States heavy lift launch capability for missions beyond low Earth orbit. 

… 

(10) NASA should make a sustained commitment to a robust long-term technology 

development activity. Such investments represent the critically important ‗‗seed corn‘‘ on 



 21 

which NASA‘s ability to carry out challenging and productive missions in the future will 

depend. 

 

(11) NASA, through its pursuit of challenging and relevant activities, can provide an 

important stimulus to the next generation to pursue careers in science, technology, 

engineering, and mathematics. 

 

(12) Commercial activities have substantially contributed to the strength of both the 

United States space program and the national economy, and the development of a healthy 

and robust United States commercial space sector should continue to be encouraged. 

 

SEC. 401. SENSE OF CONGRESS. 

It is the sense of Congress that the President of the United States should invite America‘s 

friends and allies to participate in a long-term international initiative under the 

leadership of the United States to expand human and robotic presence into the 

solar system, including the exploration and utilization of the Moon, near Earth asteroids, 

Lagrangian points, and eventually Mars and its moons, among other exploration and 

utilization goals. When appropriate, the United States should lead confidence building 

measures that advance the long-term initiative for international cooperation. 

 

SEC. 402. REAFFIRMATION OF EXPLORATION POLICY. 

Congress hereby affirms its support for— 

(1) the broad goals of the space exploration policy of the United States, including the 

eventual return to and exploration of the Moon and other destinations in the solar system 

and the important national imperative of independent access to space; 

(2) the development of technologies and operational approaches that will enable a 

sustainable long-term program of human and robotic exploration of the solar system; 

(3) activity related to Mars exploration, particularly for the development and testing of 

technologies and mission concepts needed for eventual consideration of optional mission 

architectures, pursuant to future authority to proceed with the consideration and 

implementation of such architectures; and  

(4) international participation and cooperation, as well as commercial involvement in 

space exploration activities. 

 

SEC. 403. STEPPING STONE APPROACH TO EXPLORATION. 

In order to maximize the cost-effectiveness of the long-term exploration and utilization 

activities of the United States, the Administrator shall take all necessary steps, including 

engaging international partners, to ensure that activities in its lunar exploration 

program shall be designed and implemented in a manner that gives strong consideration 

to how those activities might also help meet the requirements of future exploration and 

utilization activities beyond the Moon. The timetable of the lunar phase of the long-term 

international exploration initiative shall be determined by the availability of funding. 

However, once an exploration related project enters its development phase, the 

Administrator shall seek, to the maximum extent practicable, to complete that 

project without undue delays. 
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SEC. 404. LUNAR OUTPOST. 

(a) ESTABLISHMENT.—As NASA works toward the establishment of a lunar outpost, 

NASA shall make no plans that would require a lunar outpost to be occupied to maintain 

its viability. Any such outpost shall be operable as a human-tended facility capable of 

remote or autonomous operation for extended periods. 

(b) DESIGNATION.—The United States portion of the first human-tended outpost 

established on the surface of the Moon shall be designated the ‗‗Neil A. Armstrong Lunar 

Outpost‘‘.  (c) SENSE OF CONGRESS.—It is the sense of Congress that NASA should 

make use of commercial services to the maximum extent practicable in support of its 

lunar outpost activities. 

 

SEC. 405. EXPLORATION TECHNOLOGY DEVELOPMENT. 

(a) IN GENERAL.—A robust program of long-term exploration related technology 

research and development will be essential for the success and sustainability of any 

enduring initiative of human and robotic exploration of the solar system. 

(b) ESTABLISHMENT.—The Administrator shall carry out a program of long-term 

exploration-related technology research and development, including such things as in-

space propulsion, power systems, life support, and advanced avionics, that is not tied to 

specific flight projects. The program shall have the funding goal of ensuring that the 

technology research and development can be completed in a timely manner in order to 

support the safe, successful, and sustainable exploration of the solar system. In addition, 

in order to ensure that the broadest range of innovative concepts and technologies are 

captured, the long-term technology program shall have the goal of having a significant 

portion of its funding available for external grants and contracts with universities, 

research institutions, and industry. 

 

SEC. 406. EXPLORATION RISK MITIGATION PLAN. 

(a) PLAN.—The Administrator shall prepare a plan that identifies and prioritizes the 

human and technical risks that will need to be addressed in carrying out human 

exploration beyond low Earth orbit and the research and development activities required 

to address those risks. The plan shall address the role of the International Space Station 

in exploration risk mitigation and include a detailed description of the specific steps 

being taken to utilize the International Space Station for that purpose. 

(b) REPORT.—The Administrator shall transmit to the Committee on Science and 

Technology of the House of Representatives and the Committee on Commerce, Science, 

and Transportation of the Senate the plan described in subsection (a) not later than 

one year after the date of enactment of this Act. 

 

SEC. 407. EXPLORATION CREW RESCUE. 

In order to maximize the ability to rescue astronauts whose space vehicles have become 

disabled, the Administrator shall enter into discussions with the appropriate 

representatives of spacefaring nations who have or plan to have crew transportation 

systems capable of orbital flight or flight beyond low Earth orbit for the 

purpose of agreeing on a common docking system standard. 
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SEC. 408. PARTICIPATORY EXPLORATION. 

(a) IN GENERAL.—The Administrator shall develop a technology plan to enable 

dissemination of information to the public to allow the public to experience missions to 

the Moon, Mars, or other bodies within our solar system by leveraging advanced 

exploration technologies. The plan shall identify opportunities to leverage technologies 

in NASA‘s Constellation systems that deliver a rich, multimedia experience to the public, 

and that facilitate participation by the public, the private sector, nongovernmental 

organizations, and international partners. Technologies for collecting high-definition 

video, 3-dimensional images, and scientific data, along with the means to rapidly deliver 

this content through extended high bandwidth communications networks, shall be 

considered as part of this plan. It shall include a review of high bandwidth radio 

and laser communications, high-definition video, stereo imagery, 3-dimensional scene 

cameras, and Internet routers in space, from orbit, and on the lunar surface. The plan 

shall also consider secondary cargo capability for technology validation and science 

mission opportunities. In addition, the plan shall identify opportunities to develop and 

demonstrate these technologies on the International Space Station and robotic missions 

to the Moon, Mars, and other solar system bodies. As part of the technology plan, the 

Administrator shall examine the feasibility of having NASA enter into contracts and other 

agreements with appropriate public, private sector, and international partners to 

broadcast electronically, including via the Internet, images and multimedia records 

delivered from its missions in space to the public, and shall identify issues associated 

with such contracts and other agreements. In any such contracts and other agreements, 

NASA shall adhere to a transparent bidding process to award such contracts and other 

agreements, pursuant to United States law. As part of this plan, the 

Administrator shall include estimates of associated costs. 

(b) REPORT.—Not later than 270 days after the date of enactment of this Act, the 

Administrator shall submit the plan to the Committee on Science and Technology of the 

House of Representatives and the Committee on Commerce, Science, and Transportation 

of the Senate. 

 

SEC. 409. SCIENCE AND EXPLORATION. 

It is the sense of Congress that NASA‘s scientific and human exploration activities are 

synergistic; science enables exploration and human exploration enables science. The 

Congress encourages the Administrator to coordinate, where practical, NASA‘s science 

and exploration activities with the goal of maximizing the success of human exploration 

initiatives and furthering our understanding of the Universe that we explore.
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Attachment B 

 
Comparison of Budget Plan that accompanied the VSE (Vision for Space Exploration) in 2004 

with actual/planned President’s Budget Requests for NASA 
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Attachment C  
 

NASA’s FY 2010 Budget Request 
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Attachment D 
 

 

Members of the Review of U.S. Human Space Flight Plans Committee 
 

 

- Norman Augustine (chair), retired chairman and CEO, Lockheed Martin Corp., and 

former member of the President‘s Council of Advisors on Science and 

Technology under Presidents Bill Clinton and George W. Bush 

  

- Dr. Wanda Austin, president and CEO, The Aerospace Corp. 

  

- Bohdan Bejmuk, chair, Constellation program Standing Review Board, and former 

manager of the Boeing Space Shuttle and Sea Launch programs 

  

- Dr. Leroy Chiao, former astronaut, former International Space Station commander and 

engineering consultant 

  

- Dr. Christopher Chyba, professor of Astrophysical Sciences and International Affairs, 

Princeton University, and member, President‘s Council of Advisors on Science 

and Technology 

  

- Dr. Edward Crawley, Ford Professor of Engineering at MIT and co-chair, NASA 

Exploration Technology Development Program Review Committee  

  

- Jeffrey Greason, co-founder and CEO, XCOR Aerospace, and vice-chair, Personal 

Spaceflight Federation 

  

- Dr. Charles Kennel, chair, National Academies Space Studies Board, and director and 

professor emeritus, Scripps Institution of Oceanography, University of California, 

San Diego 

  

- Retired Air Force Gen. Lester Lyles, chair, National Academies Committee on the 

Rationale and Goals of the U.S. Civil Space Program, former Air Force vice chief 

of staff and former commander of the Air Force Materiel Command 

  

- Dr. Sally Ride, former astronaut, first American woman in space, CEO of Sally Ride 

Science and professor emerita at the University of California, San Diego 
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Attachment E 

 

 

 
Statements to the Review of U.S. Human Space Flight Plans Committee  

By Chairman Gordon and Ranking Member Hall 

Committee on Science and Technology  

U.S. House of Representatives 
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Statement to the Review of U.S. Human Space Flight Plans Committee 

 

Hon. Bart Gordon 

Chairman, Committee on Science and Technology 

U.S. House of Representatives 

 

July 17, 2009 

 

Thank you for the opportunity to submit this statement.  I regret that I was unable 

to participate in your June 17
th

 meeting due to prior congressional commitments, and I 

look forward to meeting with you in person at a later date if you are interested in doing 

so. 

 

You have asked for a congressional perspective on the human spaceflight-related 

policies of the NASA Authorization Acts of 2005 and 2008 [P.L. 109-155 and P.L. 110-

422, respectively].  I think that the most appropriate way to view the human spaceflight-

related provisions of both Acts is in the context of the overall goals of the legislation, 

namely, to promote a balanced and robust program of space and aeronautics initiatives at 

the National Aeronautics and Space Administration and to authorize funding levels 

commensurate with the tasks that NASA is being asked to undertake.  It was the 

consensus of Congress in its consideration of those Acts that human space flight and 

exploration is an important component of a balanced NASA portfolio, as well as being in 

the national interest for geopolitical, technological, scientific, and inspirational reasons.  

In that regard, I would quote Finding #1 of P.L. 110-422:  ―NASA is and should remain a 

multimission agency with a balanced and robust set of core missions in science, 

aeronautics, and human space flight and exploration.‖ 

 

With respect to human space flight and exploration, both the 2005 and 2008 

Authorization Acts represent a congressional consensus on the importance of completing 

the International Space Station [ISS] and ensuring its productive utilization in support of 

research and development activities required for exploration beyond low Earth orbit, as 

well as basic and applied R&D that could have terrestrial benefits.  With respect to the 

question of what the operational lifetime of the ISS should be, Congress states the 

following in Section 601 of the NASA Authorization Act of 2008: 

 

―(a) In General.—The Administrator shall take all necessary steps to ensure that 

the International Space Station remains a viable and productive facility capable 

of potential United States utilization through at least 2020  and shall take no steps 

that would preclude its continued operation and utilization by the United States 

after 2015.‖  

 

In addition, Sec. 601(b) emphasizes the importance of effective utilization of the 

ISS by directing that the NASA Administrator submit ―…a plan to support the 

operations and utilization of the International Space Station beyond fiscal year 2015 for 
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a period of not less than 5 years.‖  Thus, while Congress does not explicitly mandate the 

continuation of the ISS program past 2015 in P.L. 110-422, I believe that the 

aforementioned provisions reflect a congressional consensus that the productive 

utilization of the ISS is an important national goal, and the ISS program should not be 

constrained to an arbitrary termination date. 

 

That said, Congress recognizes that productive operation and utilization of the ISS 

will be challenging once the Space Shuttle is retired following the completion of its flight 

manifest.  While Congress is very supportive of NASA‘s plans to use commercial cargo 

resupply services once they are developed, Congress also wants NASA to have 

contingency arrangements in place, including international partner resupply capabilities, 

so that the nation‘s utilization of the ISS is not jeopardized.  Thus, Sec. 603 of P.L. 110-

422 includes a provision that states: 

 

―The Administrator shall develop a plan and arrangements, including use of 

International Space Station international partner cargo resupply capabilities, to 

ensure the continued viability and productivity of the International Space Station 

in the event that United States commercial cargo resupply services are not 

available during any extended period after the date that the Space Shuttle is 

retired.‖ 

 

One of the great accomplishments—and strengths—of the International Space 

Station program has been the durable international partnership that has developed over 

the program‘s lifetime, and we believe that anything that can be done by the partnership 

to increase the post-Shuttle resiliency of the ISS should be encouraged. 

 

It is an unfortunate policy failure that there will be a gap between the retirement 

of the Space Shuttle and commencement of operations of the follow-on Constellation 

space transportation system.  However, at this point there do not appear to be really good 

options available that would obviate such a gap.  Congress in the NASA Authorization 

Act of 2008 makes clear that it considers the most appropriate approach to be 

development of the follow-on Constellation systems as soon as possible with the goal of 

providing a system that can both service the ISS until other capabilities become available 

and support human exploration beyond low Earth orbit.  As is stated in Finding #8 of P.L. 

110-422: 

 

―Developing United States human space flight capabilities to allow independent 

American access to the International Space Station, and to explore beyond low 

Earth orbit, is a strategically important national imperative, and all prudent steps 

should thus be taken to bring the Orion Crew Exploration Vehicle and Ares I 

Crew Launch Vehicle to full operational capability as soon as possible and to 

ensure the effective development of a United States heavy lift launch capability for 

missions beyond low Earth orbit.‖ 

 

In support of that position, Congress authorizes an additional $1 billion dollars in 

P.L. 110-422 above the President‘s FY 2009 request to accelerate the initial operating 
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capability of the Orion Crew Exploration Vehicle and Ares I Crew Launch Vehicle.  

Congress is committed to the success of those development projects and wants to ensure 

that they are brought to operational status in an effective and efficient manner.  I thus 

believe that the threshold for any decision to deviate from the projects of record at this 

point in their development should be high, e.g., major technical feasibility issues, 

prohibitive cost growth/schedule delays, or unacceptable safety risk. 

 

It is important to note that both the 2005 and 2008 Authorization Acts make clear 

that Congress does not view the primary objective of the human space flight program to 

be just having the capability for Americans to access low Earth orbit, or the two pieces of 

legislation would not place the emphasis that they do on developing systems to support 

human missions beyond low Earth orbit, as referenced in both the above-mentioned 

sections and in Title IV of P.L. 110-422.  Thus, if is determined that adjustments are 

required to the Constellation program of record, priority should be given to timely 

development of a transportation capability for enabling human missions to the Moon and 

other destinations beyond low Earth orbit and for ensuring NASA‘s ability to access the 

ISS as needed. 

 

Furthermore, while Sec. 902 of P.L. 110-422 seeks to stimulate the development 

of a commercial crew transportation capability in the United States, the congressional 

motivation for development of such a capability was not elimination of the post-Shuttle 

―gap‖ over the near term—there was no consensus on that matter when the legislation 

was being considered by Congress.  In addition, Congress is quite clear in Sec. 902(b) of 

the Act as to the relative priority to be given to federal support of a commercial crew 

initiative versus funding for NASA‘s Constellation program:  

 

―(b) Congressional Intent.—It is the intent of Congress that funding for the 

program described in subsection (a)(4) [i.e., COTS crewed vehicle demonstration 

program] shall not come at the expense of full funding of the amounts authorized 

under section 101(3)(A), and for future fiscal years, for Orion Crew Exploration 

Vehicle development, Ares I Crew Launch Vehicle development, or International 

Space Station cargo delivery.‖ 

 

It is clear from the NASA Authorization Acts of 2005 and 2008 that a durable 

congressional consensus has been achieved on goals and objectives for the nation‘s 

human and robotic exploration of the solar system, as well as on the overall approach to 

be taken. That is a significant accomplishment, and I would hope that your panel will 

resist the temptation to propose major departures from that hard-won consensus.  It 

should be noted that Congress‘s direction for the nation‘s exploration initiative is 

consistent with the broad goals and objectives of President Bush‘s Vision for Space 

Exploration, a Vision that unfortunately was not accompanied by resources sufficient to 

realize it as originally articulated without doing damage to other important NASA 

missions. 

 

The congressional consensus on exploration is summarized by the following 

provisions from P.L. 110-422: 
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Finding #7 ―Human and robotic exploration of the solar system will be a 

significant long term undertaking of humanity in the 21
st
 century, and it is in the 

national interest that the United States should assume a leadership role in a 

cooperative international exploration initiative.‖ 

 

The legislation elaborates on that Finding in Sections 401 and 402 of the Act: 

 

Sec. 401: ―It is the sense of Congress that the President of the United States 

should invite America‘s friends and allies to participate in a long-term 

international initiative under the leadership of the United States to expand human 

and robotic presence into the solar system, including the exploration and 

utilization of the Moon, near Earth asteroids, Lagrangian points, and eventually 

Mars and its moons, among other exploration and utilization goals.  When 

appropriate, the United States should lead confidence building measures that 

advance the long-term initiative for international cooperation.‖ 

 

Sec. 402:  ―Congress hereby affirms its support for— 

(1) the broad goals of the space exploration policy of the United 

States, including the eventual return to and exploration of the Moon and 

other destinations in the solar system and the important national 

imperative of independent access to space; 

(2) the development of technologies and operational approaches that 

will enable a sustainable long-term program of human and robotic 

exploration of the solar system; 

(3) activity related to Mars exploration, particularly for the 

development and testing of technologies and mission concepts needed for 

eventual consideration of optimal mission architectures, pursuant to 

future authority to proceed with the consideration and implementation of 

such architectures; and 

(4) international participation and cooperation, as well as commercial 

involvement in space exploration activities. 

 

With respect to the implementation of the nation‘s exploration initiative, both the 

2005 and 2008 NASA Authorization Acts emphasize the importance of the Moon as a 

stepping stone for exploration as well as a potential venue for utilization activities.  In 

that regard, Section 403 of P.L. 110-422 states: 

 

―In order to maximize the cost-effectiveness of the long-term exploration and 

utilization activities of the United States, the Administrator shall take all 

necessary steps, including engaging international partners, to ensure that 

activities in its lunar exploration program shall be designed and implemented in a 

manner that gives strong consideration to how those activities might also help 

meet the requirements of future exploration and utilization activities beyond the 

Moon.  The timetable of the lunar phase of the long-term international 

exploration initiative shall be determined by the availability of funding.  However, 
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once an exploration-related project enters its development phase, the 

Administrator shall seek, to the maximum extent practicable, to complete that 

project without undue delays.‖ 

 

In addition, while Congress is on record in the 2005 NASA Authorization in 

support of development of a sustained U.S. human presence on the Moon, Congress 

wants to maintain flexibility and resiliency with respect to the nation‘s lunar activities.  

Thus Section 404(a) of P.L. 110-422 states: 

 

―As NASA works toward the establishment of a lunar outpost, NASA shall make 

no plans that would require a lunar outpost to be occupied to maintain its 

viability.  Any such outpost shall be operable as a human-tended facility capable 

of remote or autonomous operation for extended periods.‖ 

 

While there are a number of other important provisions related to human space 

flight and exploration contained in the NASA Authorization Acts of 2005 and 2008, I 

will not dwell on them here and instead would refer you to those Acts.  However, among 

them are four considerations that I would highlight that Congress believes need attention 

in the nation‘s conduct of its human exploration initiative.  First, as Section 405 of the 

2008 Act concludes:  ―A robust program of long-term exploration-related research and 

development will be essential for the success and sustainability of any enduring initiative 

of human and robotic exploration of the solar system.‖  Such non-flight project-specific 

technology development activities have withered at NASA and need to be revitalized.  

They should be viewed as intrinsic to NASA‘s exploration effort and its mission as a 

cutting-edge R&D agency, and they should be robustly funded. 

 

Second, Congress believes that a well-executed exploration program can have 

significant inspirational and educational benefits.  However, the public needs to become 

engaged for those benefits to be realized.  Section 408 [―Participatory Exploration‖] of 

P.L. 110-422 represents an initial attempt by Congress to encourage increased public 

engagement in the nation‘s human and robotic exploration activities by leveraging 

technologies in the Constellation systems that can deliver a rich multimedia experience to 

the public.  In addition, Congress believes that the ISS can provide additional 

opportunities for educational outreach. 

 

Third, Congress believes that NASA should coordinate, where practical, its 

science and exploration activities to capture the synergies between them.  The goal of the 

coordination should be to maximize the success of the human exploration initiative and 

to further our understanding of the universe. 

 

Fourth, one of the broad benefits to the nation of a robust exploration program can 

be the engagement and encouragement of the commercial sector to the extent practicable.  

NASA is already undertaking initiatives in that regard in its overall human space flight 

program, but Congress is encouraging NASA to also look for opportunities to support its 

planned activities beyond low Earth orbit, such as with respect to the lunar outpost. 
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In conclusion, there now exists a broad congressional consensus on appropriate 

goals, objectives, and implementation strategies for NASA‘s human space flight and 

exploration activities, as reflected in the NASA Authorization Acts of 2005 and 2008.  It 

is now time to ensure that all appropriate steps are taken to maximize the probability of 

success in achieving those goals and objectives through the projects that are currently 

under development.  That will require a steadfastness of purpose, and I am encouraged 

that Congress has achieved a durable consensus that I hope will be matched by the 

Administration once your review has been completed.  It will also require resource 

commitments commensurate with the tasks that the nation is asking NASA to 

undertake—we should not pretend that such challenging goals can be achieved ―on the 

cheap‖.  That approach has already been tried, and it has been proved wanting.  I hope 

that your review will provide a clear understanding of what will be required if America is 

to retain its leadership in human space flight by undertaking the challenging initiatives 

called out in the NASA Authorization Acts of 2005 and 2008. 

 

I would be happy to discuss any of these matters in further detail if you would like 

to do so. 
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STATEMENT OF  

THE HONORABLE RALPH HALL (R-TX)  

Ranking Member, U.S. House Committee on Science and Technology  
U.S. Human Space Flight Plans Committee  

Wednesday, June 17, 2009  

Carnegie Institution for Science  

 
I want to thank the members of this Committee for the important work you are doing on 

behalf of our Nation. I also want to thank you for the opportunity to share my views on the 

human spaceflight-related policies of the NASA Authorization Acts of 2005 and 2008 (P.L. 

109-155 and P.L. 110-422 respectively). The views expressed here are primarily mine but I 

know they are shared by a number of my colleagues.  

 

America must be the Preeminent Space-faring Nation  

 

I think it is important to note that the first Authorization Act of 2005 (P.L. 109-155) was the 

product of a Republican-led Congress and the second Authorization Act in 2008 (P.L. 110-

422) was the product of a Democratically-led Congress. Yet, in both cases the intent was the 

same, to enable NASA to succeed on its current path toward completion of the International 

Space Station, utilize the Station to carry out world-class research, retire the Space Shuttle 

after completing its remaining flights without the constraint of a predetermined date, and 

develop a new launch system capable of taking humans beyond low-Earth orbit – a feat the 

shuttle cannot do – for the first time since the 1970s. In both of our Authorizations we 

allocated more money than the Administration requested because in our opinion NASA was 

being asked to do too much with too little. I am concerned that we cannot continue to be the 

preeminent space-faring nation without adequate Administration support and appropriate 

funding.  

 

One of the most important issues facing NASA, and indeed our nation, is the impending 

retirement of the Space Shuttle, and the subsequent five year gap in independent U.S. access 

to the $100 billion International Space Station. With the NASA Authorization Act of 2005, 

Congress endorsed the development of the new spacecraft and launch vehicles (and I stress 

launch vehicles plural) with the goal of launching the new system ―as close to 2010 as 

possible.‖  

 

In the NASA Authorization Act of 2008 Congress established the new system as a priority by 

stating, ―Developing United States human spaceflight capabilities to allow independent 

American access to the International Space Station, and to explore beyond low-Earth orbit, is 

a strategically important national imperative (emphasis added), and all prudent steps should 

thus be taken to bring the Orion Crew Exploration Vehicle and Ares 1 Crew Launch Vehicle 

to full operational capability as soon as possible, and to ensure the effective development of a 

U.S. heavy-lift launch capability for missions beyond low Earth orbit.‖ As a result, the Act 

sought to accelerate the development of the new system by authorizing an additional $1 

billion in FY09.  
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Looking longer term we are very concerned that the current budget request has eliminated 

funding for the Ares 5 heavy-lift launcher, and the Altair Lunar Lander, without which 

America is unable to explore beyond low-Earth orbit.  

 

 

 

 

 

 

 

 

 

 

 

 

 


